



New and Innovative Courses for Precision Agriculture NICOPA

Minutes of the Coordination Skype Meeting with the project partners from Turkmenistan

Date: 24.05.2019

Participants:

No.	University	Acronym	City; Country	Representative
P8	Turkmen Agricultural University Named after S.A. Niyazov	TAU	Ashgabat, Turkmenistan	Orazmuhammet DURDYEV
P9	The Turkmen State Architecture and Construction Institute	TSACI	Ashgabat, Turkmenistan	Atageldi GARAYA
P10	Turkmen Agricultural Institute	TAI	Dashoguz, Turkmenistan	Babageldi KURBANOV
P5	Exolaunch GmbH	EXO	Berlin, Germany	Arnold STERENHARZ

Objectives: Discussing the current state of the project plan at the Turkmen universities in a Q&A form.

Discussion Points: Each partner has given an overview of the current state of development on the following points at their respective universities:

1.)

- The development of questionnaires for analysis of existing curricula/disciplines for teachers, students, graduates, young professionals, alumni, as well as a questionnaire for interested in project non-academic partners, such as potential employers, local associations, representatives of industrial enterprises, other parties that can somehow relate to the topic of the project.

- The development an analytical report on the results of the analysis of existing curricula/disciplines.
- The development of a list of existing curricula that you plan to upgrade.
- Creating a schedule and plan for the update of chosen curricula, preparing to report on updating.

2.)

- The preparation a set of documentation for PAL, VCR and PASO and the preparation for the accommodation of the equipment

3.)

- The development of an quality assurance plan for the universities and the development of a plan for dissemination and sustainability individually for each university.

Decisions: Tasks have been discussed and a deadline has been set by all participants: 18th June 2019. The tasks include:

- creating a draft of the quality assurance plan and a dissemination plan, as well as creating a drafted list of a quality assurance group and a plan for publication of project information on websites and various forms of regional news and media outlets (radio, regional television channels etc.).
- providing a draft of the list of locations for the accommodation and instalment of PAL, VCR and PASO.
- deciding who will be responsible for accepting shipment, organizing the accommodation and installation etc. of the equipment.
- developing a draft analysis of the questionnaires and overview and graphic representation of the results concerning existing curricula.
- a draft of the list and plan for curricula which has been chosen for modernization.

Additionally, it has been decided that a video call coordination meeting will be held every 2 months. Thus the next coordination meeting will be held in the first week of July.